STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION

AND PUBLIC FACILITIES
SOUTHEAST REGION CH ANGE ORDER
Project No.: 69029 / DC-01281-00 Change Order No. 1

Project Name: Port Alexander Boardwalk Phase |

Contractor: Drennon Construction & Consulting Inc. Change Order Summary:
Address: P.0O. Box 80221 Calendar Days (+/-): | n/a
Fairbanks, AK 99708-0221 or New Completion Date: November 24, 2012
Amount of this Change Order: +$2,916.40
Seal of an Alaskan Professional Engineer
e if required.

. s
i £ oy TS/ 2
ST e e ey Dater o .k .

Construction Group Chief

Approved By: f&f’% %% Date: ?/’a{ //{? 2
W Construction Engineer //

Acknowledged by indicates receipt of the change order to perform the described work, but not the mutual agreement of the basis of payment and/or time allowance.
If the matter cannot be resolved by agreement within 7 days from the date of your signature, you shall, within the next 14 days, submit Intent to Claim in writing to
the Engineer, pursuant to Section 105-1.17 of the specifications.

Recommended By: ./

n/a

Acknowledged By: Date:
Contractor’s Representative

e
This change order c?}xgﬁtutcs eement to terms, conditions and prices stated below.

AcceptedBy:f/ ‘g f ~ Date: y/VP)gjgwggzl i Z}{ 2(}/ 3

Contractor’s Representative

Permission for previously accepted subcontractor(s) to perform all or portions of the work described herein is as checked: [] Yes [] No X N/A

The following change(s) in the above Contract are hereby made in accordance with the terms of the Contract and under the terms and conditions
stated below. Price adjustments resulting from inaccurate cost and pricing data are subject to the provisions of AS 36.30.400(c). This document
shall become an amendment to the Contract and all provisions of the Contract will be applicable.

DESCRIPTION OF CHANGE (Use Continuation Sheet 25D-065 as Required)
In Accordance with Section 109 of the Standard Specifications, the following changes are hereby made to the Contract:

Sheet B1- Typical Boardwalk Section “A-A” add the following note “Adjust the hand rails out from the center of the boardwalk
to allow 72 inches between upright 4x4°s”

Establish New Item: 506 (6a) Boardwalk Corners

Description: Modify corner details to allow unobstructed cornering of the Port Alexander Firefighting equipment.
Materials: Materials shall be in conformance with Section 506.
Construction: Construction methods shall be in accordance with Section 506.

Method Of Measurement: This item will not be measured for payment.

25D-068 (Revised 6/04 hm) CO.#1 Page 1 of 2




STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION

AND PUBLIC FACILITIES
CONTINUATION SHEET Change Order No. 1 Sheet 2 of 2
Project No.: 69029 /DC-01291-00

Basis Of Payment: Full compensation for new Item 506 (6a) Boardwalk Corners shall be the agreed to lump sum price
of $1,390.19 based on time and materials plus allowable markups.

Payment will be made under:

Pay Ttem Description Pay Unit
506 (6a)Boardwalk Corners Lump Sum

Establish New Item 627 (11) Waterline Repair

Description: Repair a waterline that was not shown on the project plans.
Materials: Use materials compatible with existing utility as accepted by the Engineer.

Method of Measurement: This item will not be measured for payment.

Basis of Payment: Full compensation for new Item 627 (11) Waterline Repair shall be the agreed to lump sum price of
$1,526.21 based on time and materials plus allowable markups.

Payment will be made under:

Pay Item Description Pay Unit
627 (11) Waterline Repair Lump Sum

Summary of Quantities

Description Quantity Units Unit Price Amount
506(6a) Boardwalk +1 LS $1,390.19 +$1,390.19
Corners

+1 LS $1,526.21 +$ 1,526.21

627(11) Waterline
Repairs

Total + $2,916.40
This Change Order will increase the Contract amount by $ 2,916.40
Contract Time is extended to November 24, 2012.

PLEASE INDICATE YOUR ACKNOWLEDGEMENT BY SIGNING, DATING, AND RETURNING THE ORIGINAL OF
THIS DOCUMENT.

25D-065
(01/98)




Backup for:

Change Order No. 1

State of Alaska

Department of Transportation and Public Facilities
Support Information/Backup Sheet

Project Name:

69029/ DC-01291-00

Sheet 1 of 16

Region Review

e

Port Alexander Bqardwalk Phase Il

FHW A/ FAA (I required)

Contract Amount: ~ $288,500.00

FHWA/FAA Verbal Approval Date (1F required)

Comparison of Cost Due fo Change

FA Type Quantity Amount
ftem Na. | Code | Code item Unit Price (+ or -) {+ or =)
506(Ba) DM Boardwalk Comers Lump Sum 139019 . +1 ~ +$1,380.19 |
 627(11) UC  Waterline Repairs Lump Sum 1,626.21 +1 . +$1,526.21 |
Prepared By Todd Fleming Net Change This Order +$2,916,4a
Project Enginecer Total Previous Changes 0
Prior Change Documents; None ~Accumulative Change +$2916.40
7777777777777777777 Yo of A‘kfzcumulativek Change +1%

+$1,390.19

___Type Code Summary

l uC:  +$1,526.21 E: O:

Desceription and Reason for Change

Use Form 25D-065 for continuation, if required

DESCRIPTION AND REASON FOR CHANGE

This Change Order is created to compensate the Contractor for the added cost and additional
time needed to modify the boardwalk corners, repair waterlines, and permanently stabilize the
disturbed ground.

During construction, the Mayor of Port Alexander informed the Project Engineer that the town’s
fire equipment couldn’t negotiate the new boardwalk corners. The Contractor was instructed to
modify the corners so the equipment can make the turn. In reviewing this issue it was
discovered the handrail posts could be moved out to increase the width by an additional 7
inches. WA — A was issued to the Contractors authorizing the work. Payment was made on a
time and material basis. The Contract is extended 5 days for these changes.

When clearing and grubbing for the boardwalk footings, waterlines were damaged. The
waterlines weren’'t shown on the plans or mentioned in the specifications. The Engineer
determined that the Contractor couldn’t reasonably be expected to be aware of the utility’s
existence or location. In accordance with Section 105 the Contractor is due compensation for
both time and expenses required to fix the waterlines. Payment was made on a time and
material basis. Seven days of additional contract time is granted for the distribution to the
Contractor’s schedule and delays caused by the broken waterlines.

250D-084 (2/04ge)



STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES

CONTINUATION SHEET Backup for Change Order No. 1 Sheet 2 of 16

Project No.:
68029 / DC-01291-00

The plans and specifications didn’t address the final stabilization for the disturbed ground.
With the timing of the project being late in the fall, the end of the project was after the seeding
deadline. With this in mind it was decided a layer of the slash from the clearing would be used
for final stabilization. The Contractor agreed to complete this work at no cost in exchange for
12 additional days of contract time. The Department felt this was reasonable and it was
granted,

This change order results in an increase in the contract price of $2,916.40.

The new completion date is November 24, 2012.

250-0635
ARy

Use Form 25D-065 for continuation, if reguired 25D-064 (2/04ge)
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STATE OF ALASKA
DEPARTMENT OF TRANSPORTATION
AND PUBLIC FACILITIES

BY02Y / DC-01281-00 Wakoe. A
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Re: 69029 P.AL Final Inspection Page 1 ot 2

Shaet st 1,

Re: 69029 P.A. Final Inspection

D D [ddrgifford@gmail.com]
Sent: Thursday, November 15, 2012 2:21 PM
To: Fleming, Todd M {(DOT)

Just checking with you concerning the widening of the corners. It appear they delinitely need widened.
The guys arc waiting for approval from you I guess.
Debra

On Thu, Nov 13,2012 at 12:16 PM. D D <ddrgifiordecgmail com= wrole:
Todd.
Another issue has come up involving the hand railings. The way they are designed the 4x4's will set
inside the boardwalk taking up alot of surface arca. We would not longer have a 6ft. boardwalk. We
would like to see the 4x4's set out so that when the 2x4 railings are put on there out side surfacce is
flush with the outside of the boardwalk. 1 just talked with Rvan Martin about this, He said Tom .the
foreman said we needed to run it through vou first.
Let me know what vou think.

On Wed. Nov 14, 2012 at 10:01 AM. D D <ddrgifforde gmail.com® wrote:
One of our council members . Rvan Martin is working on the job and | think he would be able to
determine it it is adequate, T don't want to hold up the job anymore than it has been. T know they
are ready to be done.
Debra

On Wed. Nov 14, 2012 at 9:45 AM. Fleming. Todd M (DOT) <lodd. flemingrealasha oy wrote:
Debra,

1 may be able to modify the corner depending on the status of Construction in the area. I will need some
help determining what is needed. In the meantime, I will contact the owner of the company and discuss
the issue.

Thanks, Todd

From: D D [ddrgifford@gmail.com]
Sent: Wednesday, November 14, 2012 9:13 AM

To: Fleming, Todd M (DOT)
Subject: Re: 69029 P.A. Final Inspection

It is a well built boardwalk. The concerns are that the first section that takes oft of the existing
hoardwalk has several ups and downs that were not necessary.it could have been put on grade
with a smooth transition. We understand after talking with the contractor that they were following
the plans and didn't think they could modify them. Also the {irst 90 degree corner in the
boardwalk looks as if it will be too tight to accommodate a four wheeler pulling a trailer/tubby.
Our fire cquipment consists of a four wheeler with tubby of firchouse and pump being pulled
behind. It would have been pretty casy at the design level to have a bigger sweep on the corners.
Until it is all done and we give it a try I am not sure il it will be a problem or not. Those are the
concerns that we have and we just wanted to talk with you about them when you come out.
Debra

https://webmail.alaska gov/OWAPae=llem&t=1PM.Note& id=RgAAAADOYIRL2CLgS...  11/16/2012




Re: 69029 P.A. Final Inspection Page 2ot 2

Sheet B ot b

On Wed. Nov 14, 2012 at 8:12 AM. Fleming. Todd M (DO'T) <tedd lemmng cealaska.govs wrote:
Debra,

How is the boardwalk looking? Are there any issues that you want me to look at in particular?

Thanks, Todd

From: D D [ddrgifford@gmail.com]

Sent: Tuesday, November 13, 2012 6:21 PM
To: Fleming, Todd M (DOT)
Subject: Re: 69029 P.A. Final Inspection

Thanks for the heads up. 1 and another Council member would like to be there. Let me know if
anvthing changes.
Debra

On Tue. Nov 13,2012 at 4:18 PM, Fleming. Todd M (DOT) <todd. fleming cealasha pov
wrote:
Debbie,

The Contractor requested the Final Inspection be moved to November 20. Weather permitting, that
is when we will be on site for the inspection.

Thanks, Todd

hitps://webmail.alaska. goviO WA/ Zac=lem&=TPM . Note& id=RgAAAADOYIRL2CLgS... 111672012
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ALASKA DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES

CONSTRUCTION SECTION
DAILY FORCE ACCOUNT SUMMARY SHEET

Sheef _1_of _3

Date of Work: 15-Nov-12

Contractor Drennon Construction

Project No.. 69029

Project Name. Port Alexander - Boardwalk Subconiractor

Description: Widen Boardwalk

Directive/Change Document No.

Copy

Contractar

LABOR COSTS
% of Hours Rate Fr. | RmvBd Labor Amounts Ww.C. MATERIAL COSTS
Mame Class w.C. Total o.T. Reg. Ben. | PerHr | 2x4 Zx5 1 3x4x 5| Amt
(1) (2} {3) (4) (&) 12.50 2xdxd Kind Qty. Price Amount
Tom Pollard 51201 800 800 29.00 100.00] 23200 18.56
Ray Drennon 30.00
Jeremy Harrod 51202 2000
ke Woodroff 51201 29.00
Ryan Martin S1201 29.00
WO = Workmen's Compensation Sub-Total 100.00) 232.00 18.56
(6) (7) (8 (%) (10)
EQUIPMENT RENTAL COSTS
Type Model Hrs. Rate |Amt
COMPUTATIONS Sub-Total
Plus 15%
6+7+8+G+10 = 350.56] | Total Material Cost
(1)
[11-9] x 35% = 122.70 SUMMARY OF COSTS
(12} Costs Amount
Total Labor Costs Brought Forward
{including Trave! or Subsistence) Labor {Incl. Trav. or Subs.) 47326
11+12 = 473.268| |Equipment
Matenrals
. Amount per Specifications
o o {for work by subcontractors)
Prepared By Date Total cost of Today's Work 473.26
-y TRy
Total Equipment Rental Costs %hs% ‘ R Total Cost to be Forwarded 47328
Chetked By Date
Oistrizution.  Ongnal Prmect Enginset 280198
(808)
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CONSTRUCTION SECTION

DAILY FORCE ACCOUNT SUMMARY SHEET

ALASKA DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES

Sheet _2_of _3_

Date of Work: 16-Nov-12

Project No.. 6€9029

Project Name: Port Alexander - Boardwalk

Description: Widen Boardwalk

Contractor

Drennon Construction

Subconiractor

Directive/Change Document No.

LABOR COSTS

Copy ... .

% of H ours Rate Fr. | RavBd Labor Amounts w.C. MATERIAL COSTS
Name Class | W.C. Total O.7. Reg. Ben. | PerHr| 2x4 2x5 | 3x4x. 51 Amt.
(1) (2) (3) {4} (5) 12.50 2x4x1 Kind Qty. Price Amount
Tom Pollard 1201 3.00 7.50 29.00 g3.75] 21750 17.40
Roy Drennon 30.00
Jeremy Harrod S1202 30.00
Mike Woodroff stz 29 60
Ryan Martin S1201 29.00
WO = Workmen's Compensation Sub-Total 93.75] 217.50 17.40
{6) (7 (8) (9} {i0)
EQUIPMENT RENTAL COSTS
Type Model | Hrs. Rate  |Amt
COMPUTATIONS Sub-Total
Plus 15%
6+7+8+5+10 = 328.65) | Total Matenial Cost
(11
[11-8] x 35% = - 115.03 SUMMARY OF COSTS
(12) Costs Amount
Total Labor Costs Brought Fornward 47326
{inciuding Travel or Subsistence) Labor {incl Trav. or Subs.} 443 68
T1+12 = 443 88| |Equipment
Materals
7 - Amount per Specifications
L ) - (for work by subcontractors)
Prepared By Total cost of Today's Work 443 68
7.
Total Equipment Rental Costs P o Total Cost to be Forwarded 916.93
Chegked By
Distnbution. Cuginal 250188
(6106}
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ALASKA DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES

CONSTRUCTION SECTION

DAILY FORCE ACCOUNT SUMMARY SHEET

Sheet 3 of _3_

Date of Work: 17-Nov-12

Project No.. 69029

Description: Widen Boardwalk

Project Name. Port Alexander - Boardwalk

Cortractor
Subcontractor

Drennon Construction

Directive/Change Document No.

LABOR COSTS
% of H ours Rate Fr. | RovBd Labor Amounts w.C. MATERIAL COSTS
MName Class W.C. Total O.T. Reg. Ben. | PertHr | 2x4 2x5 | 3xdx. 5| Amt
(1} (2} (3} (4} 5) 1250 2x4dx Kind Qty. Price Amount
Tom Poliard 51201 5.00 5.00 29.00 100007 232.00 18 56
Ray Drennon 30.00
Jeremy Harrod $1202 30.00
Mike Woodroff 51201 2500
Ryan Martin 51201 2800
WG = Waorkmen's Compansation Sub-Total 100.00] 23200 18.56
(6) {7) (8} 9 (10)
EQUIPMENT RENTAL COSTS
Type Model | Hrs. Rate |Amt
COMPUTATIONS Sub-Total
Ptus 15%
G+7+8+9+10 = 350.58] | Total Material Cost
(1)
[11-9]x 35% = 122 70 SUMMARY OF COSTS
{12) Costs Amount
Total Labor Costs Brought Forward 916.93
(including Travel or Subsistence) Labor {incl. Trav. or Subs.) 47326
11412 = 473.281 1Equipment
Materials
- Amount per Specifications
i - {for work by subcontractors)
Emnmﬂmm By Date Total cost of Today's Work 473.26
Total Equipment Rental Costs A Total Cost to be Forwarded 1.390.18
Checkld By
nstributon Original Project Engineer 250186
GH

Copy

Contracior
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Drennon Construction & Consulting, inc.

PO Box 80221/ 3000 Phillips Field Road
Fairbanks Alaska 99708
Phone (3071 457-7861 Fax {907} 378-7889

Extra Work Report

Foreman Tom Pollard Job Name Port Alexander Boardwalk
Date 11/17/2012 Job No. 2012-0005
Location Port Alexander Ak
Labors Classification Hours Equipment Hours
Tom Pollard Carpenter

Description of Extra Work Activities (Work, Visitors, Memo's received, Subs, etc.}

\Widening of boardswallc at 45 bends o accornmadate fire truck access off exsisiing boardwalk

Why do you consider this to be extra work?

Per Todd's Directive

Drennon Constr. Signétum’ e Owner Rep Signature

Nk
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Drennon Construction & Consulting, Inc.

PO Box 80221 ¢ 3000 Phillips Field Road
Fairbanks, Alaska 99708
Phone (907 457-7861 Fax (807) 378-7889

Extra Work Report

Foreman Torn Pollard Job Name Port Alexander Boardwalk
Date 11/16/2012 Job No. 2012-0005
Location Paort Alexander Ak
Labor Classification Hours Equipment Hours

Tom Pollard Carpenter

Description of Ex{ra Work Activities (Woark, Visitors, Memo's received, Subs, @tdn}

wWidening of boardswalk at 45 bends and Sta 0+00 o accommedate fire truck access off exsisting boardwali

Why do you consider this to be extra work?

Per Todd's Directive

Drennon Constr. Sighatures & Owner Rep Signature
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Drennon Construction & Consulting, Inc.

PO Bax 80221 7 3000 Phillips Field Road
Fairbanks, Adaska 99708
Phone (907) 457-7861 Fax (307) 378-7889

Extra Work Report

Foremann Tom Pollard Job Name Port Alexander Boardwe
Date 11/15/2012 Job No, 2012-0005
Location Port Alexander Ak
Labor Classification Hours Eguipment Hours

Tom Pollard Carpenter

Description of Extra Work Activities {Wark, Visitors, Memo's received, Subs, ato.)

Widening of buardswalk at 0+00 to accommadate fire triuck access off exsisting boardwalk

Why do you consider this to be extra work?

Per Todd's Directive

Orennon Constr. Signature Owner Rep Signature
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ALASKA DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES

CONSTRUCTION SECTION
DAILY FORCE ACCOUNT SUMMARY SHEET

Sheet _1_of _2_

Date of Work: T-Sep-12

Project No.: 69029

Description: Unmarked water line.

Froject Name. Port Alexander - Boardwalk

Contractor

Drennon Construction

Subecontractor

Directive/Change Document No.

Copy

LABOR COSTS
% of H ours Rate Fr. | Rm/Bd Labor Amounls w.C. MATERIAL COSTS
Name Class w.C. Total O.7T. Reg. Ben. | PerHr | 2x4 2x5 | 3x4x 5| Amt,
(1) {2 £3) (4} {5} 12 50 2x4x1 Kind Qty. Price Amount
Tom Pollard 1201 300 29.00 37 50 87.00 6.96
Roy Drennon 3.00 3000 37.501 8000 7 20
Jeremy Harrod 51202 3.00 30.00 37.50 50.00 7.20
ke Wopdroft S1201 050 29.00 1450 1.16
Ryan Martin 51201 100 29.00 29.00 2.32
WG = Workmer's Compansation Sub-Total 112,80 31050 24.84
(6) (7) (8) %) (13}
EQUIPMENT RENTAL COSTS
Type Model | Hrs. Rate |Ami
COMPUTATIONS Sub-Total
Pilus 15%
Hitachs excavator EX 120 1.00 400 20 400.20 6+7+8+9+10 = 447.841 | Total Material Cost
(1)
[11-8) x 35% = 15674 SUMMARY OF COSTS
(12} Costs Amount
Total Labor Costs Brought Forward
{Including Travel or Subsistence) Labor (inci. Trav. or Subs.) 504.58
11+12 = 604 581 |Equipment 400.20
Matenals
, Amount per Specifications
IE <0 {for work by subcontractors)
APrepared B Total cost of Today's Work 1,004.78
Total Equipment Rental Costs 400,20 ] Total Cost to be Forwarded 1,004.78
CHecked By
Disripution Ongnat Project Engmeer ¢ 250196




Sheet /3 i/,c,.

i ALASKA DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES Sheet_2_of _2_
i CONSTRUCTION SECTION
) DAILY FORCE ACCOUNT SUMMARY SHEET

Date of Wark. 8-Sep-12 Contractor Drennon Construction
Project No.: 69029 ‘ Project Name. Port Alexander - Boardwalk Subconlractor
Description: Unmarked water line, Directive/Change Document No.

LABOR COSTS

% of Hours Rate Fr. | RnvBd Labor Amounits w.C. MATERIAL COSTS
MName Class w.C. Total O.T. Reyg. Ben. | PerHr 2x4 2x5 | 3x4x. 51 Amt )
(1} (2) (3) {4) 5} 12.50 2x4x1 Kind Qty. Price Amount
Tom Pollard 31201 .00 29.00
Roy Drennon 8.00 1.00 30.00 1250 30.00 2 40
Jeremy Harrod 51202 §.00 1.00 30.00 12.50 30.00 245
IhMike Woodroff 51201 8.00 29.00
Ryan Martin 31201 8.00 2400
WG = Workmen's Compensation Sub-Total 25.00] 8000 480
(&) (7) {(8) (9) (10)
EQUIPMENT RENTAL COSTS
Type Model | Hrs. Rate |Amt
COMPUTATIONS Sub-Total
Plus 158%
Hitachi excavator EX 120 1.00 400.20 400.20 6+7+8+49+10 = 89.80] | Total Material Cost
(1)
[171-8) x 35% = 31.43 SUMMARY OF COSTS
(12) Costs Amount
Total Labor Costs Brought Forward 1.004.78
{Including Travel or Subsisience) Labor {incl. Trav. or Subs.) 12123
11+12 = 121 23| | Equipment 40020
g Materials
. ‘ Amount per Specifications
{for work by subcontractors)
1N Total cost of Today's Work 521.43
Total Equipment Rental Costs 400.20 4 Total Cost to be Forwarded 1,526.21
Chegked By
Distnbution  Qnginal Froject Enginger 56

Copy ... Condractor 51
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Drennon Construction & Consulting, Inc.

PO Box 80221 { 3000 Phillips Field Road
Fairbanks, Alaska 99708
Phone (907) 457-7861 Fax {907} 378-7889

Extra Work Report

Foreman Tom Pollard Job Name Port Alexander Boardwaik
Date 91712012 Job No. 2012-0005
Location Port Alexander, Ak
L.abor Classification Hours ] Equipmeant Hourg

Tom Pollard Super 3 Hétac:hi Ex 120 excavator 1
Roy Drennon Laborer 3
Jerermy Harrod Laborer 3l
Mike Woodroff Laborer 0.5
Ryan Martin Laborer

Description of Extra Work Activities [Work, Visitors, Memo's received, Subs, eic.}

Contacted unmarked waterling while staging materials at approx sta 3+00 of boardwalk ROW.

Rounded up couplers and used waterling from locals to do repairs and of broken pipe

Valve box up from break was defective, and required repairs to be able to turn on after repair (o line was rade

Why do you consider this to be extra wark?

‘No buried utilites were shown on the plans, or known to exsist within the project ROW,

Drennon Constr. Signature__| _ Owner Rep Signature
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Drennon Construction & Consulting, Inc.

PO Box 80221 / 3000 Phillips Field Road
Fairbanks, Alaska 99708
Phone (907) 457-7881 Fax (907} 378-7888

Extra Work Report

Foreman Tom Pollard Job Name Port Alexander Boardwalk
Date 9/8/2012 Job No. 2012-0005
Location Port Alexander, Ak
Labor Classiflcation Hours Eguipsnant Hours

Tom Pollard Super OfHitachi Ex 120 excavator 1
Roy Drennon Laborer 1
Jerermy Harrod Laborer 1
Mike Woodroff Laborer off
Ryan Martin Laborer ofl

Description of Extra Work Activities (Work, Visitors, Memo's recaived, Subs, etc.}

Contacted unmarked waterling while staging materials at approx sta 3+00 of boardwalk ROW

Rounded up couplers and used waterline from locals to do repairs and of broken pipe

Vailve box up from break was defective, and required repairs to be able to turn on after repar to line was made

Day two we turned water back on initial leak fixed, but water is still leaking upstream, usad excavalor to uncover

and found a pipe seperation 10" upstream. Used two couplers to make new repair turned water back on no leaks.

Why do you consider this to be extra work?

No buried utilites were shown on the pians, or known [0 exsist within the project ROW

A,,»""M) \ P Mﬂ,‘wﬂwwwwww
Drennon Constr. Signature_ Ownor Rep Signature
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EQUIPMENT |
L WATCH:-

W £QUIPpMENiwatch.com

Rental Rate Blue Book® 7 Octo?«r—:»r“;»igl 2012
Hitachi EX1200-5 (disc. 2007) = : =

Crawlar Mounted Hydraulic Excavators

;?,.,,’

i3

Size Class:

90.1 - 150.0 MTons 90.1 - 150.0 MTons
Weight

242 500 lbs.

Configuration for EX1200-5

Power Mode Diesel Bucke! Capacity - Heapad 8.72cy
Operating Weight 110.0 MT Net Horsepower 721.0

Eguiproent Notes: General Purpose bucket included in rate, unless otherwise noted.

Biue Book Rates
* FHWA Rate is egual to the monthly ownership cost divided by 176 plus the hourly estimated operating cost

Ownership Costs Estimated FHWA Rate™*
Operating Costs
Monthly Weekly Daily Hourly Hourly Hourly
Published Rates $24.460.00 $6.850.00 $1.715.00 $255.00 §223.00 $361.98
Adjustments
Region {(Alaska- 56,726.50 &1,883.75 $471.62 §70A2
South: 127.5%)
Maodel Year (100%) . - - -
Ownarship {100%:)
Operating {100%)
Total: $31,186.50 $8,733.75 $2,186.62 $325.12 $223.00 $400.20
Rate Element Allocation
Eltement Percentage Yalue
Depreciation (ownership) 41% $10.028.60/ mo
Owverhaul {ownership) 46%: 511,251,680/ mo
CFC {ownership) 6% $1,487.60/ mo
indirect (ownership) 7% §1,712.20 fmo

Fuel {operating) & $4.13 59% ‘ $131.02¢ hr

Revised Date: 2nd Half 2012

All raterial herein © 2003-2012 Penton Media, Inc. All rights reserved. Page 1of 1




